
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2016

ESTIMATE SUMMARY 16:28:19

CONTID: C19984-COMBO   ESTIMATE NO: 0012 PROG 2005

PCN: 19984-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PPSL EAST IDAHO SPRINGS B PERCENT TIME:

PROJECT NO: FBR0703-410                   

I-70 PPSL EAST IDAHO SPRINGS B

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MOUNTAIN CORRIDOR CONSTRUCTORS, LLC PAY PERIOD ENDING

7800 East Union Ave., STE 100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80237-4739             DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,613,588.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 24,650,000.00 NON-PARTICIPATING 196,160.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,268.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

155.66

FIXED COMPLETION DATE

FIXED COMPLETION DATE

78.68%

2,049,262.61

196,160.45

196,160.45

194,891.95

$

$

$

$

0.00

7,564,325.73

7,564,325.73

0.00

7,564,325.73

-133,278.28

0.00

7,431,047.45

0.00

AMOUNT DUE 7,431,047.45 194,891.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 194,891.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

330.0 TIME ALLOW: 10/31/2015 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2015

04/03/2015

02/26/2016

03/09/2015

03/31/2015

04/02/2015

04/03/2015
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.200

0.000

201-00000  
 

2,500.000.200

0.00

0.200

L S 

12,500.00000

0010 Removal of Tree 21.000

0.000

202-00010  
 

14,973.0021.000

0.00

21.000

EACH

713.00000

0015 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

3,273.00000

0020 *Removal of Pipe 60.000

295.000

202-00035  
 

6,390.00355.000

5,310.00

689.000

LF  

18.00000

0025 *Removal of End Section 0.000

1.000

202-00037  
 

583.001.000

583.00

2.000

EACH

583.00000

0030 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

26.000

EACH

5.25000

0035 *Removal of Asphalt Mat 2,000.000

0.000

202-00220  
 

18,000.002,000.000

0.00

8,615.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

35.000

SY  

1.65000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

3.000

EACH

262.00000

0050 Removal of Fence 110.000

0.000

202-01000  
 

660.00110.000

0.00

110.000

LF  

6.00000

0055 *Removal of Guardrail Type 3 1,717.000

0.000

202-01130  
 

6,868.001,717.000

0.00

2,500.000

LF  

4.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 7 20.000

100.000

202-01170  
 

9,120.00120.000

7,600.00

270.000

LF  

76.00000

0065 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

784.00000

0070 *Sawing Asphalt Material (6 Inch) 94.000

0.000

202-05026  
 

752.0094.000

0.00

185.000

LF  

8.00000

0075 *Sawing Asphalt Material (10 Inch) 1,045.000

0.000

202-05030  
 

7,524.001,045.000

0.00

2,221.000

LF  

7.20000

0080 Embankment Material (Complete In Place) 18,997.000

0.000

203-00060  
 

455,928.0018,997.000

0.00

22,594.000

CY  

24.00000

0085 Muck Excavation 321.000

0.000

203-00100  
 

14,445.00321.000

0.00

321.000

CY  

45.00000

0090 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

5.000

CY  

210.00000

0095 *Shoring (Area 1) 1.000

0.000

206-01781  
 

55,300.001.000

0.00

1.000

L S 

55,300.00000

0100 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

199.000

LF  

3.60000

0105 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

99.000

LF  

7.40000

0110 *Silt Fence 780.000

0.000

208-00020  
 

936.00780.000

0.00

999.000

LF  

1.20000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

29.000

EACH

39.00000

0120 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

9.000

LF  

6.30000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

89.000

HOUR

101.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

49.000

HOUR

85.00000

0135 Sweeping (Sediment Removal) 30.500

0.000

208-00106  
 

5,612.0030.500

0.00

79.000

HOUR

184.00000

0140 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

19.000

HOUR

368.00000

0145 Erosion Control Supervisor 60.000

24.000

208-00206  
 

65,268.0084.000

18,648.00

90.000

DAY 

777.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

8.900

ACRE

828.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.100

ACRE

2,910.00000

0160 Soil Preparation (Special) 0.000

0.000

212-00047  
 

0.000.000

0.00

0.500

ACRE

8,926.00000

0165 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

621.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.900

ACRE

3,702.00000

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

425.000

LB  

3.30000

0180 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

60.000

HOUR

142.00000

0185 Aggregate Base Course (Class 6) 3,146.220

0.000

304-06000  
 

88,408.783,146.220

0.00

4,036.000

TON 

28.10000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

137.300

TON 

162.00000

0195 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 783.240

0.000

403-34821  
 

63,246.63783.240

0.00

2,151.000

TON 

80.75000

0200 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 291.030

0.000

403-34851  
 

25,075.14291.030

0.00

1,869.000

TON 

86.16000

0205 *HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

499.000

LF  

1.20000

0210 *Emulsified Asphalt (Slow-Setting) 106.000

0.000

411-10255  
 

667.80106.000

0.00

888.000

GAL 

6.30000

0215 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

686.000

SY  

97.66000

0220 *Ground Improvement 9,077.000

0.000

503-00000  
 

292,460.949,077.000

0.00

9,077.000

SF  

32.22000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Facing (Special) 3,600.000

0.000

504-04440  
 

75,600.003,600.000

0.00

3,600.000

SF  

21.00000

0230 Grouted Riprap 0.000

0.000

506-00030  
 

0.000.000

0.00

2.000

CY  

947.00000

0235 Grouted Riprap (36 Inch) (Special) 0.000

0.000

506-00036  
 

0.000.000

0.00

1.000

CY  

908.00000

0240 Riprap (9 Inch) 3.000

0.000

506-00209  
 

264.003.000

0.00

9.000

CY  

88.00000

0245 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

41.000

LF  

153.00000

0250 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

218.000

SY  

36.00000

0255 Concrete Class B 3.000

0.000

601-01000  
 

2,925.003.000

0.00

3.000

CY  

975.00000

0260 Concrete Class D (Wall) 1,905.100

121.000

601-03050  
 

1,140,694.302,026.100

68,123.00

2,026.100

CY  

563.00000

0265 *Reinforcing Steel 159,477.000

6,159.000

602-00000  
 

132,508.80165,636.000

4,927.20

165,636.000

LB  

0.80000

0270 *18 Inch Reinforced Concrete Pipe 220.000

72.000

603-01180  
 

27,010.00292.000

6,660.00

292.000

LF  

92.50000

0275 *24 Inch Reinforced Concrete Pipe 220.000

126.000

603-01240  
 

37,022.00346.000

13,482.00

346.000

LF  

107.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *30 Inch Reinforced Concrete Pipe 369.000

24.000

603-01300  
 

52,269.00393.000

3,192.00

393.000

LF  

133.00000

0285 *42 Inch Reinforced Concrete Pipe 180.000

0.000

603-01420  
 

18,540.00180.000

0.00

180.000

LF  

103.00000

0290 *30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,607.001.000

0.00

1.000

EACH

1,607.00000

0295 *42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

3,466.002.000

0.00

2.000

EACH

1,733.00000

0300 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

7,570.001.000

0.00

1.000

EACH

7,570.00000

0305 *Inlet Type C (15 Foot) 1.000

0.000

604-00315  
 

27,800.001.000

0.00

1.000

EACH

27,800.00000

0310 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

8,211.001.000

0.00

1.000

EACH

8,211.00000

0315 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

12,614.002.000

0.00

2.000

EACH

6,307.00000

0320 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

19,428.002.000

0.00

2.000

EACH

9,714.00000

0325 *Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

34,800.004.000

0.00

5.000

EACH

8,700.00000

0330 *Manhole Slab Base (15 Foot) 0.000

1.000

604-30015  
 

12,420.001.000

12,420.00

1.000

EACH

12,420.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

1.000

EACH

9,802.00000

0340 Grating and Frame 2.000

0.000

604-50062  
 

3,916.002.000

0.00

2.000

EACH

1,958.00000

0345 French Drain 0.000

0.000

605-82200  
 

0.000.000

0.00

50.000

LF  

35.00000

0350 6 Inch Drain Pipe 170.000

0.000

605-82306  
 

3,230.00170.000

0.00

170.000

LF  

19.00000

0355 Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

40.000

LF  

157.00000

0360 *Guardrail Type 3 (6-3 Post Spacing) 358.000

381.000

606-00301  
 

21,061.50739.000

10,858.50

3,213.000

LF  

28.50000

0365 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

41.000

LF  

95.00000

0370 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

420.000

LF  

63.00000

0375 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

85.000

LF  

96.00000

0380 *Guardrail Type 7 (Style CD) 184.000

0.000

606-00730  
 

10,856.00184.000

0.00

599.000

LF  

59.00000

0385 *End Anchorage Type 3D 0.000

1.000

606-01340  
 

1,003.001.000

1,003.00

3.000

EACH

1,003.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Transition Type 3G 4.000

0.000

606-01370  
 

10,248.004.000

0.00

6.000

EACH

2,562.00000

0395 *Transition Type 3H 1.000

0.000

606-01380  
 

992.001.000

0.00

1.000

EACH

992.00000

0400 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,633.00000

0405 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,966.00000

0410 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,515.00000

0415 Bridge Rail Type 7 458.000

0.000

606-10700  
 

74,196.00458.000

0.00

762.000

LF  

162.00000

0420 Bridge Rail Type 10M 352.000

0.000

606-11030  
 

81,312.00352.000

0.00

354.000

LF  

231.00000

0425 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,100.000

LF  

3.00000

0430 Fence Chain Link (42 Inch) 0.000

0.000

607-53142  
 

0.000.000

0.00

110.000

LF  

79.00000

0435 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

14.000

SY  

32.33000

0440 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

7.000

SY  

152.00000
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PCN: 20308-BID    ESTIMATE RUN

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 MATERIAL ALLOWANCE Bridge Exp Joint (Asphalt Plug) 968.000

0.000

60,703.28968.000

0.00LF  

62.71000

0445 *Curb and Gutter Type 2 (Section I-B) 476.000

0.000

609-21010  
 

9,044.00476.000

0.00

476.000

LF  

19.00000

0450 *Curb and Gutter Type 2 (Section I-M) (Special) 160.000

13.000

609-21013  
 

3,633.00173.000

273.00

191.000

LF  

21.00000

0455 *Curb and Gutter Type 2 (Section II-B) 419.000

0.000

609-21020  
 

7,542.00419.000

0.00

726.000

LF  

18.00000

0460 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

943.000

LF  

9.35000

0465 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

156.000

SF  

10.55000

0470 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

25.000

EACH

23.00000

0475 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

22.000

EACH

23.00000

0480 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

23.00000

0485 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

204.00000

0490 *1 Inch Electrical Conduit 0.000

121.000

613-00100  
 

2,286.90121.000

2,286.90

288.000

LF  

18.90000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *2 Inch Electrical Conduit 3,766.000

300.000

613-00200  
 

140,886.904,066.000

10,395.00

4,112.000

LF  

34.65000

0500 *2 Inch Electrical Conduit (Bored) 795.000

0.000

613-00206  
 

45,911.25795.000

0.00

1,050.000

LF  

57.75000

0505 *Pull Box (24"x36"x24") 1.000

3.000

613-07023  
 

8,924.004.000

6,693.00

4.000

EACH

2,231.00000

0510 *Pull Box (24"x16"x24") 4.000

2.000

613-07030  
 

9,132.006.000

3,044.00

20.000

EACH

1,522.00000

0515 *Luminaire (LED) 6.000

5.000

613-13000  
 

15,873.0011.000

7,215.00

19.000

EACH

1,443.00000

0520 *Light Standard Steel (40 Foot) 11.000

3.000

613-32400  
 

67,844.0014.000

14,538.00

16.000

EACH

4,846.00000

0525 *Light Standard Foundation 4.000

1.000

613-40010  
 

10,630.005.000

2,126.00

16.000

EACH

2,126.00000

0530 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

0.200

L S 

70,327.00000

0535 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

16,802.001.000

0.00

1.000

EACH

16,802.00000

0540 Impact Attenuator 1.000

0.000

614-85001  
 

27,828.001.000

0.00

2.000

EACH

27,828.00000

0545 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

2,858.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

562.00000

0555 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

1.000

0.000

614-87364  
 

21,627.001.000

0.00

1.000

EACH

21,627.00000

0560 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

1,160.000

LF  

1.47000

0565 *Fiber Optic Cable (Single Mode) (144 Strands) (Install
Only 

0.000

0.000

614-87646  
 

0.000.000

0.00

2,740.000

LF  

1.42000

0570 *Fiber Optic Cable (Single Mode) (216 Strands) (Install
Only 

0.000

0.000

614-87652  
 

0.000.000

0.00

2,720.000

LF  

3.73000

0575 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

2,044.00000

0580 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

10.000

LF  

4.20000

0585 *4 Inch Gate Valve 2.000

0.000

619-75032  
 

2,310.002.000

0.00

2.000

EACH

1,155.00000

0590 *Corporation Stop 1.000

0.000

619-77300  
 

577.001.000

0.00

1.000

EACH

577.00000

0595 *Curb Stop and Box 1.000

0.000

619-77400  
 

1,890.001.000

0.00

1.000

EACH

1,890.00000

0600 Construction Surveying 0.243

0.000

625-00000  
 

32,076.000.243

0.00

0.250

L S 

132,000.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Mobilization (without Autopay) 0.250

0.000

626-00100  
 

925,505.810.250

0.00

0.250

L S 

3,702,023.24000

0610 Public Information Services 0.250

0.000

626-01000  
 

24,062.500.250

0.00

0.250

L S 

96,250.00000

0615 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

55.00000

0620 *Flagging 754.500

0.000

630-00000  
 

22,340.75754.500

0.00

754.500

HOUR

29.61000

0625 *Uniformed Traffic Control 295.500

0.000

630-00003  
 

29,479.08295.500

0.00

295.500

HOUR

99.76000

0630 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

367.54000

0635 *Traffic Control Management 33.000

0.000

630-00012  
 

37,059.0033.000

0.00

60.000

DAY 

1,123.00000

0640 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

315.00000

0645 *Barricade (Type 3 M-A) (Temporary) 3.600

0.000

630-80335  
 

378.003.600

0.00

10.000

EACH

105.00000

0650 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

52.50000

0655 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

10.000

EACH

52.50000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

5.000

EACH

52.50000

0665 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

40.000

SF  

21.00000

0670 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

4,725.00000

0675 *Drum Channelizing Device 258.300

0.000

630-80360  
 

13,560.75258.300

0.00

287.000

EACH

52.50000

0680 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.50000

0685 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

1.000

EACH

4,725.00000

0690 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,640.000

LF  

27.45000

0695 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

10.50000

0700 *Impact Attenuator (Temporary) 325.000

105.200

630-85011  
 

38,399.65430.200

9,390.15

478.000

DAY 

89.26000

0705 *Mobile Attenuator 27.000

0.000

630-85041  
 

19,278.0027.000

0.00

60.000

DAY 

714.00000

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

93,750.000

F A 

1.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 F/A Fuel Cost Adjustment -1,596.080

0.000

700-70016  
 

-1,596.08-1,596.080

0.00

0.000

F A 

1.00000

0730 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0735 F/A Asphalt Cement Cost Adjustment 0.000

-1,434.140

700-70019  
 

-1,434.14-1,434.140

-1,434.14

0.000

F A 

1.00000

0740 F/A On-The-Job Trainee 981.200

0.000

700-70021  
 

981.20981.200

0.00

2,304.000

HOUR

1.00000

0745 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0750 F/A Dewatering 242,281.840

0.000

700-70034  
 

242,281.84242,281.840

0.00

242,281.840

F A 

1.00000

0755 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0760 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

999.000

F A 

1.00000

0765 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

123,015.500

F A 

1.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

0.000

700-71003  
 

0.000.000

0.00

3,211.600

F A 

1.00000

0775 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

0.000

700-71004  
 

0.000.000

0.00

3,211.600

F A 

1.00000

0780 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

0.000

700-71005  
 

0.000.000

0.00

6,423.200

F A 

1.00000

0900 Added Item (Lump Sum)/ Abutment 2 Ground Improvements 1.000

0.000

900-00014  
 

142,845.481.000

0.00

1.000

L S 

142,845.48000

CAT 4,934,944.06207,333.616,385,291.25CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0790 *Removal of Bridge 1.000

0.000

202-00400  
 

148,000.001.000

0.00

1.000

EACH

148,000.00000

0795 *Structure Excavation 5,206.000

0.000

206-00000  
 

133,794.205,206.000

0.00

5,206.000

CY  

25.70000

0800 Structure Backfill (Class 1) 14,042.000

0.000

206-00100  
 

453,977.8614,042.000

0.00

14,042.000

CY  

32.33000

0805 Structure Backfill (Class 2) 75.000

0.000

206-00200  
 

1,546.5075.000

0.00

1,153.000

CY  

20.62000

0810 Mechanical Reinforcement of Soil 3,420.000

0.000

206-00360  
 

87,210.003,420.000

0.00

3,420.000

CY  

25.50000

0815 Geomembrane 1,730.000

-865.000

420-00000  
 

8,131.00865.000

-8,131.00

865.000

SY  

9.40000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0820 *Drilled Caisson (36 Inch) 344.400

0.000

503-00036  
 

444,809.82344.400

0.00

344.400

LF  

1,291.55000

0825 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

35.000

CY  

345.00000

0830 Bearing Device (Type I) 16.000

0.000

512-00101  
 

15,136.0016.000

0.00

16.000

EACH

946.00000

0835 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

658.000

LF  

265.38000

0840 *Waterproofing (Membrane) 724.000

0.000

515-00120  
 

13,263.68724.000

0.00

724.000

SY  

18.32000

0845 Bridge Expansion Device (0-4 Inch) 97.000

0.000

518-01004  
 

40,740.0097.000

0.00

129.000

LF  

420.00000

0850 *Concrete Class D (Bridge) 793.000

0.000

601-03040  
 

562,237.00793.000

0.00

888.000

CY  

709.00000

0855 *Structural Concrete Coating 155.000

0.000

601-40300  
 

1,131.50155.000

0.00

3,730.000

SY  

7.30000

0860 *Reinforcing Steel (Epoxy Coated) 347,208.000

-3,457.000

602-00020  
 

302,500.88343,751.000

-3,042.16

343,751.000

LB  

0.88000

0865 6 Inch Perforated Pipe Underdrain 190.000

0.000

605-00060  
 

2,185.00190.000

0.00

190.000

LF  

11.50000

0870 Bridge Rail Type 7 (Special) 266.000

0.000

606-10705  
 

54,796.00266.000

0.00

285.000

LF  

206.00000
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PCN: 19984-BID    ESTIMATE RUN 03/16/2016

PROJECT: FBR0703-410                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0875 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

6,055.000

LF  

34.65000

0880 *Prestressed Concrete I (BT84) 1,356.000

0.000

618-00184  
 

394,596.001,356.000

0.00

1,356.000

LF  

291.00000

0880 MATERIAL ALLOWANCE Prestressed Concrete (BT84) 0.000

0.000

0.000.000

0.00LF  

220.44000

CAT 2,664,055.44-11,173.163,193,591.09CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 Field Office (Special) 0.300

0.000

620-00005  
 

19,934.100.300

0.00

0.400

EACH

66,447.00000

0890 Field Laboratory (Class 2) 0.300

0.000

620-00012  
 

3,260.400.300

0.00

0.400

EACH

10,868.00000

0895 Sanitary Facility 0.750

0.000

620-00020  
 

2,835.000.750

0.00

1.000

EACH

3,780.00000

CAT 26,029.500.0034,706.00CURRENT AMT0400 $ $ $

$ 7,625,029.00196,160.45$9,613,588.34$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/16/2016

ESTIMATE SUMMARY 16:28:19

CONTID: C19984-COMBO   ESTIMATE NO: 0012 PROG 2005

PCN: 20308-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PPSL EAST IDAHO SPRINGS B PERCENT TIME:

PROJECT NO: NHPP0703-418                  

I-70 EB PPSL CONSTRUCTION PACK

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MOUNTAIN CORRIDOR CONSTRUCTORS, LLC PAY PERIOD ENDING

7800 East Union Ave., STE 100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80237-4739             DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,392,036.28 PARTICIPATING $ $ 176,289.80

AWARD PROJECT AMT: 24,650,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,268.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

155.66

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.14%

3,836,457.14

176,289.80

176,289.80

177,558.30

$

$

$

$

14,555,579.14

0.00

14,555,579.14

60,703.28

14,616,282.42

-236,471.72

0.00

14,379,810.70

0.00

AMOUNT DUE 14,379,810.70 177,558.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 177,558.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

330.0 TIME ALLOW: 10/31/2015 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/03/2015

04/03/2015

02/26/2016

03/09/2015

03/31/2015

04/02/2015

04/03/2015
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.000

201-00000  
 

10,000.000.800

0.00

0.800

L S 

12,500.00000

0010 Removal of Tree 46.000

0.000

202-00010  
 

32,798.0046.000

0.00

46.000

EACH

713.00000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

1,166.001.000

0.00

2.000

EACH

1,166.00000

0020 *Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

1.000

EACH

3,273.00000

0025 *Removal of Pipe 80.000

0.000

202-00035  
 

1,440.0080.000

0.00

400.000

LF  

18.00000

0030 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

41.000

EACH

5.25000

0035 *Grinding And Texturing Concrete Pavement 0.000

535.000

202-00170  
 

13,375.00535.000

13,375.00

535.000

SY  

25.00000

0040 Removal of Concrete Pavement 244.000

0.000

202-00210  
 

15,128.00244.000

0.00

267.000

SY  

62.00000

0045 *Removal of Asphalt Mat 3,315.770

0.000

202-00220  
 

29,841.933,315.770

0.00

5,000.000

SY  

9.00000

0050 *Removal of Asphalt Mat (Planing) 246,205.000

0.000

202-00240  
 

406,238.25246,205.000

0.00

246,205.000

SY  

1.65000

0055 *Removal of Pavement Marking 37,623.000

1,990.000

202-00250  
 

31,690.4039,613.000

1,592.00

50,000.000

SF  

0.80000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard 11.000

3.000

202-00700  
 

4,858.0014.000

1,041.00

17.000

EACH

347.00000

0065 *Removal of Light Standard Foundation 6.000

3.000

202-00705  
 

5,247.009.000

1,749.00

17.000

EACH

583.00000

0070 *Removal of Closed Circuit Camera 7.000

0.000

202-00720  
 

3,675.007.000

0.00

7.000

EACH

525.00000

0075 *Removal of Luminaire 1.000

1.000

202-00750  
 

872.002.000

436.00

3.000

EACH

436.00000

0080 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

2.000

EACH

7,324.00000

0085 *Removal of Ground Sign 34.000

3.000

202-00810  
 

16,835.0037.000

1,365.00

77.000

EACH

455.00000

0090 Removal of Sign Panel 3.000

2.000

202-00821  
 

190.005.000

76.00

14.000

EACH

38.00000

0095 *Removal of Pull Box 17.000

0.000

202-00827  
 

4,454.0017.000

0.00

17.000

EACH

262.00000

0100 *Removal of Pedestal Pole 0.000

0.000

202-00858  
 

0.000.000

0.00

2.000

EACH

1,391.00000

0105 *Removal of Guardrail Type 3 470.000

0.000

202-01130  
 

1,880.00470.000

0.00

470.000

LF  

4.00000

0110 *Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

399.000

LF  

8.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sawing Asphalt Material (10 Inch) 1,125.000

241.000

202-05030  
 

9,835.201,366.000

1,735.20

1,535.000

LF  

7.20000

0120 Embankment Material (Complete In Place) 2,817.000

0.000

203-00060  
 

67,608.002,817.000

0.00

3,213.000

CY  

24.00000

0125 Muck Excavation 52.000

0.000

203-00100  
 

2,340.0052.000

0.00

99.000

CY  

45.00000

0130 *Rock Scaling 375.000

0.000

203-00598  
 

82,500.00375.000

0.00

375.000

HOUR

220.00000

0135 Blading 11.000

0.000

203-01500  
 

1,903.0011.000

0.00

29.000

HOUR

173.00000

0140 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

19.000

HOUR

174.00000

0145 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

19.000

HOUR

141.00000

0150 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

19.000

HOUR

115.00000

0155 Front End Loader (Rubber Tire) 30.000

0.000

203-01590  
 

4,110.0030.000

0.00

39.000

HOUR

137.00000

0160 *Potholing 50.500

0.000

203-01597  
 

18,533.5050.500

0.00

75.000

HOUR

367.00000

0165 Laborer 59.000

0.000

203-02330  
 

1,941.1059.000

0.00

69.000

HOUR

32.90000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Structure Excavation 310.000

0.000

206-00000  
 

7,967.00310.000

0.00

1,079.000

CY  

25.70000

0175 *Structure Backfill (Flow-Fill) 55.000

0.000

206-00065  
 

11,110.0055.000

0.00

55.000

CY  

202.00000

0180 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

35.000

CY  

210.00000

0185 *Erosion Log (12 Inch) 374.000

0.000

208-00002  
 

1,346.40374.000

0.00

999.000

LF  

3.60000

0190 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

99.000

LF  

7.40000

0195 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

99.000

LF  

1.20000

0200 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

29.000

EACH

39.00000

0205 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0210 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

19.000

LF  

6.30000

0215 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

9.000

LF  

57.75000

0220 Vehicle Tracking Pad 0.000

4.000

208-00070  
 

23,908.004.000

23,908.00

6.000

EACH

5,977.00000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
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CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 42.000

0.000

208-00103  
 

4,242.0042.000

0.00

99.000

HOUR

101.00000

0230 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

49.000

HOUR

85.00000

0235 Sweeping (Sediment Removal) 33.000

0.000

208-00106  
 

6,072.0033.000

0.00

59.000

HOUR

184.00000

0240 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

19.000

HOUR

368.00000

0245 Erosion Control Supervisor 90.000

0.000

208-00206  
 

69,930.0090.000

0.00

93.000

DAY 

777.00000

0250 *Reset Utility Secondary Service Pedestal 0.000

0.000

210-00056  
 

0.000.000

0.00

1.000

EACH

8,154.00000

0255 Rebuild Portions of Present Structure 0.000

0.000

210-00510  
 

0.000.000

0.00

1.000

L S 

18,800.00000

0260 *Reset Ground Sign 2.000

1.000

210-00810  
 

1,731.003.000

577.00

4.000

EACH

577.00000

0265 *Reset Variable Message Sign 0.000

1.000

210-00820  
 

8,191.001.000

8,191.00

1.000

EACH

8,191.00000

0270 *Reset Travel Time Indicator 1.000

0.000

210-00847  
 

2,169.001.000

0.00

3.000

EACH

2,169.00000

0275 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

49.000

LF  

22.00000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.240

ACRE

828.00000

0285 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.050

ACRE

5,630.00000

0290 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.990

ACRE

2,910.00000

0295 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.900

ACRE

621.00000

0300 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

800.000

CF  

2.35000

0305 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

3,702.00000

0310 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

3.30000

0315 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

34.000

EACH

230.00000

0320 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

19,044.00000

0325 *Deciduous Tree (4 Inch Caliper) 0.000

0.000

214-00240  
 

0.000.000

0.00

5.000

EACH

307.00000

0330 *Deciduous Tree (6 Foot) 0.000

0.000

214-00260  
 

0.000.000

0.00

3.000

EACH

93.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

141.000

EACH

33.00000

0340 *Perennials (Tubeling) 0.000

0.000

214-00901  
 

0.000.000

0.00

238.000

EACH

7.20000

0345 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

335.000

EACH

12.00000

0350 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

38.000

EACH

3.70000

0355 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

60.000

HOUR

142.00000

0360 Wildlife Biologist 5.000

0.000

240-00000  
 

425.005.000

0.00

24.000

HOUR

85.00000

0365 Aggregate Base Course (Class 6) 1,776.480

319.220

304-06000  
 

58,889.172,095.700

8,970.08

3,999.000

TON 

28.10000

0370 *Hot Mix Asphalt (Patching) (Asphalt) 202.310

0.000

403-00720  
 

32,774.22202.310

0.00

202.310

TON 

162.00000

0375 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 970.510

0.000

403-34821  
 

78,368.68970.510

0.00

1,255.000

TON 

80.75000

0380 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 42,614.160

0.000

403-34851  
 

3,671,636.0342,614.160

0.00

42,721.010

TON 

86.16000

0385 *HMA Safety Edge 418.000

0.000

403-40000  
 

501.60418.000

0.00

1,758.000

LF  

1.20000
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
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CAT NO0200 ROADWAY 

0390 *Emulsified Asphalt (Slow-Setting) 14,621.000

0.000

411-10255  
 

92,112.3014,621.000

0.00

14,621.000

GAL 

6.30000

0395 *Concrete Pavement (8 Inch) 2,303.000

0.000

412-00800  
 

224,910.982,303.000

0.00

2,303.000

SY  

97.66000

0400 *Concrete Pavement (8 Inch) (Fast Track) 424.000

0.000

412-00805  
 

43,968.80424.000

0.00

640.000

SY  

103.70000

0405 *Concrete Pavement (12 Inch) (Fast Track) 533.000

0.000

412-01220  
 

67,078.05533.000

0.00

535.000

SY  

125.85000

0410 *Drilled Caisson (42 Inch) 56.000

0.000

503-00042  
 

65,352.0056.000

0.00

56.000

LF  

1,167.00000

0415 *Drilled Caisson (48 Inch) 64.000

0.000

503-00048  
 

78,912.0064.000

0.00

64.000

LF  

1,233.00000

0420 Stone Landscape Wall 0.000

0.000

504-08050  
 

0.000.000

0.00

191.000

SF  

120.00000

0425 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

105.000

CY  

88.00000

0430 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

95.000

CY  

345.00000

0435 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

286.000

LF  

153.00000

0440 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

399.000

LF  

198.00000
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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0440 MATERIAL ALLOWANCE Bridge Exp Joint (Asphalt Plug) 968.000

0.000

60,703.28968.000

0.00LF  

62.71000

0445 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

52.000

CY  

975.00000

0450 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4,654.000

LB  

0.88000

0455 Culvert Lining (24 Inch) 0.000

0.000

603-00026  
 

0.000.000

0.00

124.000

LF  

288.00000

0460 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

139.000

LF  

362.00000

0465 Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

150.000

LF  

414.00000

0470 *18 Inch Reinforced Concrete Pipe 335.000

0.000

603-01180  
 

30,987.50335.000

0.00

335.000

LF  

92.50000

0475 *24 Inch Reinforced Concrete Pipe 269.000

0.000

603-01240  
 

28,783.00269.000

0.00

269.000

LF  

107.00000

0480 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

7,570.001.000

0.00

1.000

EACH

7,570.00000

0485 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

2.000

EACH

5,658.00000

0490 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

12,614.002.000

0.00

2.000

EACH

6,307.00000
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NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
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CAT NO0200 ROADWAY 

0495 *Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

9,714.001.000

0.00

1.000

EACH

9,714.00000

0500 Settling Basin 0.000

0.000

604-20010  
 

0.000.000

0.00

3.000

EACH

3,820.00000

0505 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

5,032.001.000

0.00

1.000

EACH

5,032.00000

0510 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

26,100.003.000

0.00

3.000

EACH

8,700.00000

0515 *Manhole (Traffic Management System) 17.000

0.000

604-39050  
 

166,634.0017.000

0.00

17.000

EACH

9,802.00000

0520 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,188.000

LF  

28.50000

0525 *Guardrail Type 7 (Style CE) 128.000

0.000

606-00740  
 

10,496.00128.000

0.00

128.000

LF  

82.00000

0530 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,003.00000

0535 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

2,515.00000

0540 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

900.000

LF  

3.00000

0545 *Mesh Anchor 657.000

0.000

607-55040  
 

354,780.00657.000

0.00

657.000

EACH

540.00000
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NO.
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NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

12.000

EACH

210.00000

0555 *Wire Mesh 36,425.000

0.000

607-55100  
 

189,410.0036,425.000

0.00

36,425.000

SF  

5.20000

0560 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

809.000

SY  

32.33000

0565 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

70.000

SY  

152.00000

0570 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

8.000

LF  

12.40000

0575 *Curb and Gutter Type 2 (Section I-B) 104.000

0.000

609-21010  
 

1,976.00104.000

0.00

706.000

LF  

19.00000

0580 *Curb and Gutter Type 2 (Section I-M) (Special) 240.000

68.000

609-21013  
 

6,468.00308.000

1,428.00

308.000

LF  

21.00000

0585 *Curb and Gutter Type 2 (Section II-B) 854.000

0.000

609-21020  
 

15,372.00854.000

0.00

1,049.000

LF  

18.00000

0590 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,354.000

LF  

9.35000

0595 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

2,314.000

SF  

10.55000

0600 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

25.000

EACH

23.00000
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CAT NO0200 ROADWAY 

0605 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

17.000

EACH

23.00000

0610 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

7.000

EACH

204.00000

0615 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

120.00000

0620 *2 Inch Electrical Conduit 11,063.000

99.000

613-00200  
 

386,763.3011,162.000

3,430.35

11,162.000

LF  

34.65000

0625 *2 Inch Electrical Conduit (Bored) 4,239.000

0.000

613-00206  
 

244,802.254,239.000

0.00

4,239.000

LF  

57.75000

0630 *4 Inch Electrical Conduit 3,498.000

0.000

613-00400  
 

360,294.003,498.000

0.00

3,498.000

LF  

103.00000

0635 *1 Inch Electrical Conduit (Plastic) 832.000

12.000

613-01100  
 

15,951.60844.000

226.80

844.000

LF  

18.90000

0640 *2 Inch Electrical Conduit (Plastic) 11,087.000

0.000

613-01200  
 

384,164.5511,087.000

0.00

11,087.000

LF  

34.65000

0645 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

124,965.00000

0650 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

1,585.00000

0655 *Pull Box (11"x18"x12") 22.000

2.000

613-07011  
 

36,528.0024.000

3,044.00

24.000

EACH

1,522.00000
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0660 *Pull Box (24"x36"x24") 11.000

0.000

613-07023  
 

24,541.0011.000

0.00

12.000

EACH

2,231.00000

0665 *Pull Box (24"x24"x14") 1.000

0.000

613-07025  
 

2,231.001.000

0.00

4.000

EACH

2,231.00000

0670 *Pull Box (24"x16"x24") 7.000

0.000

613-07030  
 

10,654.007.000

0.00

10.000

EACH

1,522.00000

0675 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

282,190.00000

0680 *Breakaway Wiring System 0.000

3.000

613-10015  
 

2,331.003.000

2,331.00

7.000

EACH

777.00000

0685 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

1,443.00000

0690 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

8.000

EACH

4,846.00000

0695 *Light Standard Foundation 8.000

0.000

613-40010  
 

17,008.008.000

0.00

8.000

EACH

2,126.00000

0700 *Secondary Service Pedestal 27.000

0.000

613-50150  
 

131,976.0027.000

0.00

33.000

EACH

4,888.00000

0705 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

0.800

L S 

70,327.00000

0710 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

28.000

EACH

871.00000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Sign Panel (Class I) 106.000

10.000

614-00011  
 

2,436.00116.000

210.00

233.000

SF  

21.00000

0720 *Sign Panel (Class II) 701.000

72.000

614-00012  
 

19,479.60773.000

1,814.40

1,184.000

SF  

25.20000

0725 *Sign Panel (Class III) 1,505.750

509.000

614-00013  
 

60,442.502,014.750

15,270.00

3,240.000

SF  

30.00000

0730 *Steel Sign Post (W 6x15) 0.000

53.000

614-00615  
 

3,392.0053.000

3,392.00

53.000

LF  

64.00000

0735 *Steel Sign Post (W 8x18) 0.000

40.000

614-00818  
 

2,520.0040.000

2,520.00

40.000

LF  

63.00000

0740 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

29.000

LF  

82.00000

0745 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

34.000

LF  

80.00000

0750 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

76.000

LF  

94.00000

0755 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

43.000

LF  

110.00000

0760 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

60.000

0.000

614-01582  
 

3,120.0060.000

0.00

60.000

LF  

52.00000

0765 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 742.000

146.000

614-01585  
 

13,986.00888.000

2,299.50

1,514.000

LF  

15.75000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 59.000

5.000

614-01588  
 

28,544.0064.000

2,230.00

131.000

EACH

446.00000

0775 *Concrete Footing (Type 2) 4.000

0.000

614-03002  
 

10,920.004.000

0.00

4.000

EACH

2,730.00000

0780 *Concrete Footing (Type 3) 2.000

0.000

614-03003  
 

7,980.002.000

0.00

2.000

EACH

3,990.00000

0785 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

2.000

EACH

1,575.00000

0790 *Concrete Footing (Type 5) 2.000

0.000

614-03005  
 

4,808.002.000

0.00

2.000

EACH

2,404.00000

0795 *Concrete Footing (Type 6) 3.000

0.000

614-03006  
 

26,778.003.000

0.00

3.000

EACH

8,926.00000

0800 *Concrete Footing (Type 7) 2.000

0.000

614-03007  
 

20,560.002.000

0.00

2.000

EACH

10,280.00000

0805 *Dynamic Message Sign (Color LED)(Overhead)(Install 
Only) 

5.000

0.000

614-10114  
 

112,910.005.000

0.00

5.000

EACH

22,582.00000

0810 *Variable Message Sign (Install Only) 3.000

0.000

614-10123  
 

60,108.003.000

0.00

3.000

EACH

20,036.00000

0815 *Variable Speed Limit Sign (Install Only) 7.000

0.000

614-10132  
 

60,277.007.000

0.00

13.000

EACH

8,611.00000

0820 *Variable Message Sign (LED)(Overhead)(Install Only) 3.000

0.000

614-10134  
 

41,868.003.000

0.00

3.000

EACH

13,956.00000
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PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *Lane Use Control Signal (LED) (Single-Faced) (Install 
Only) 

4.000

0.000

614-10144  
 

66,368.004.000

0.00

4.000

EACH

16,592.00000

0830 *Monotube Overhead Sign Cantilever (Install Only) 19.000

0.000

614-32900  
 

178,562.0019.000

0.00

20.000

EACH

9,398.00000

0835 *Communications Cabinet (Install Only) 0.000

0.000

614-72829  
 

0.000.000

0.00

4.000

EACH

9,136.00000

0840 *Communications Cabinet (Type 2) 13.000

0.000

614-72832  
 

218,426.0013.000

0.00

13.000

EACH

16,802.00000

0845 *Communications Cabinet (Type 2) (Install Only) 9.000

0.000

614-72834  
 

66,150.009.000

0.00

9.000

EACH

7,350.00000

0850 *Loop Detector Wire 860.000

0.000

614-72875  
 

4,067.80860.000

0.00

1,850.000

LF  

4.73000

0855 *Microwave Vehicle Radar Detector 7.000

0.000

614-72887  
 

88,942.007.000

0.00

7.000

EACH

12,706.00000

0860 *Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

7,696.002.000

0.00

2.000

EACH

3,848.00000

0865 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

1.000

EACH

4,421.00000

0870 *Travel Time Indicator 3.000

0.000

614-80010  
 

38,481.003.000

0.00

3.000

EACH

12,827.00000

0875 *Rumble Strip 77,757.000

0.000

614-80385  
 

31,102.8077,757.000

0.00

77,757.000

LF  

0.40000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

13.000

EACH

2,068.00000

0885 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

0.000

EACH

8,112.00000

0890 *Telemetry (Field)(Install Only) 0.000

0.000

614-86106  
 

0.000.000

0.00

1.000

EACH

1,979.00000

0895 *Weigh-In-Motion Station (Type III) 0.000

0.000

614-86734  
 

0.000.000

0.00

1.000

EACH

79,851.00000

0900 *Maintenance of ITS Equipment 0.000

0.000

614-86754  
 

0.000.000

0.00

1.000

L S 

97,688.00000

0905 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

45,994.002.000

0.00

16.000

EACH

22,997.00000

0910 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

26.000

EACH

2,858.00000

0915 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

26.000

EACH

562.00000

0920 *Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

5,891.00000

0925 *Closed Circuit Television 12.000

0.000

614-87320  
 

70,380.0012.000

0.00

14.000

EACH

5,865.00000

0930 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

270,082.00000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0935 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

8.000

0.000

614-87364  
 

173,016.008.000

0.00

11.000

EACH

21,627.00000

0940 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

25,689.000

0.000

614-87412  
 

37,762.8325,689.000

0.00

31,625.000

LF  

1.47000

0945 *Fiber Optic Cable (Single Mode) (216 Strands) (Install
Only 

73,233.000

0.000

614-87652  
 

273,159.0973,233.000

0.00

73,233.000

LF  

3.73000

0950 *Ethernet Switch 30.000

0.000

614-87690  
 

245,550.0030.000

0.00

39.000

EACH

8,185.00000

0955 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

1.000

EACH

58,938.00000

0960 *Ethernet Radio (Pair) 0.000

0.000

614-87702  
 

0.000.000

0.00

1.000

EACH

21,538.00000

0965 *4 Inch Ductile Iron Pipe 470.000

0.000

619-06040  
 

41,830.00470.000

0.00

581.000

LF  

89.00000

0970 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

1,374.000

LF  

4.20000

0975 *1-1/2 Inch Plastic Pipe 10.000

0.000

619-50120  
 

42.0010.000

0.00

1,686.000

LF  

4.20000

0980 *2 Inch Plastic Pipe 397.000

0.000

619-50160  
 

12,330.82397.000

0.00

557.000

LF  

31.06000

0985 4 Inch Plastic Pipe 100.000

0.000

619-50320  
 

1,995.00100.000

0.00

302.000

LF  

19.95000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016

PROJECT: NHPP0703-418                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0990 *2 Inch Gate Valve 1.000

0.000

619-75016  
 

309.751.000

0.00

3.000

EACH

309.75000

0995 *Detour Pavement 4,783.000

0.000

621-00450  
 

236,758.504,783.000

0.00

4,783.000

SY  

49.50000

1000 Glyphs 0.000

0.000

622-00023  
 

0.000.000

0.00

1.000

EACH

9,708.00000

1005 Information Sign Board 0.000

0.000

622-00025  
 

0.000.000

0.00

3.000

EACH

15,752.00000

1010 *6 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00206  
 

0.000.000

0.00

71.000

EACH

29.00000

1015 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

29.000

EACH

25.00000

1020 *1-1/2 Inch Backflow Preventer 0.000

0.000

623-01712  
 

0.000.000

0.00

1.000

EACH

2,038.00000

1025 *1-1/2 Inch Drain Valve 0.000

0.000

623-02012  
 

0.000.000

0.00

2.000

EACH

163.00000

1030 *2 Inch Automatic Control Valve 0.000

0.000

623-03116  
 

0.000.000

0.00

10.000

EACH

442.00000

1035 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

1,664.000

LF  

0.18000

1040 *1-1/2 Inch Flow Sensor 0.000

0.000

623-07600  
 

0.000.000

0.00

1.000

EACH

1,312.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1045 *12 Station Automatic Controller 0.000

0.000

623-08112  
 

0.000.000

0.00

1.000

EACH

3,675.00000

1050 Construction Surveying 0.729

0.000

625-00000  
 

96,228.000.729

0.00

0.750

L S 

132,000.00000

1055 Construction Surveying (Hourly) 21.000

0.000

625-00001  
 

2,751.0021.000

0.00

30.000

HOUR

131.00000

1060 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

3,702,023.24000

1063 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

2,776,517.431.000

0.00

1.000

L S 

2,776,517.43000

1065 Public Information Services 0.750

0.000

626-01000  
 

72,187.500.750

0.00

0.750

L S 

96,250.00000

1070 *Epoxy Pavement Marking 801.000

0.000

627-00005  
 

44,055.00801.000

0.00

999.000

GAL 

55.00000

1075 *Pavement Marking Paint (Low VOC Solvent Base) 1,703.000

158.000

627-00012  
 

53,969.001,861.000

4,582.00

2,999.000

GAL 

29.00000

1080 *4 Inch Pavement Marking Tape 6,346.000

0.000

627-00020  
 

22,211.006,346.000

0.00

6,346.000

LF  

3.50000

1085 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

416.000

SF  

11.55000

1090 *Flagging 1,593.250

69.500

630-00000  
 

49,234.031,662.750

2,057.90

2,380.000

HOUR

29.61000
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PCN: 20308-BID    ESTIMATE RUN 03/16/2016
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 *Uniformed Traffic Control 1,608.250

0.000

630-00003  
 

160,439.021,608.250

0.00

1,608.250

HOUR

99.76000

1100 *Traffic Control Inspection 43.000

13.000

630-00007  
 

20,582.2456.000

4,778.02

56.000

DAY 

367.54000

1105 *Traffic Control Management 277.000

18.000

630-00012  
 

331,285.00295.000

20,214.00

295.000

DAY 

1,123.00000

1110 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

315.00000

1115 *Construction Traffic Sign (Panel Size A) 18.900

0.000

630-80341  
 

992.2518.900

0.00

55.000

EACH

52.50000

1120 *Construction Traffic Sign (Panel Size B) 37.800

0.000

630-80342  
 

1,984.5037.800

0.00

60.000

EACH

52.50000

1125 *Construction Traffic Sign (Panel Size C) 20.700

0.000

630-80343  
 

1,086.7520.700

0.00

50.000

EACH

52.50000

1130 *Construction Traffic Sign (Special) 198.000

0.000

630-80344  
 

4,158.00198.000

0.00

220.000

SF  

21.00000

1135 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

17,010.002.700

0.00

3.000

EACH

6,300.00000

1140 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

17,010.003.600

0.00

4.000

EACH

4,725.00000

1145 *Drum Channelizing Device 308.700

0.000

630-80360  
 

16,206.75308.700

0.00

343.000

EACH

52.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.50000

1155 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

4,725.00000

1160 Concrete Barrier (Temporary) 2,529.000

0.000

630-80370  
 

69,421.052,529.000

0.00

3,960.000

LF  

27.45000

1165 *Traffic Cone 378.000

0.000

630-80380  
 

3,969.00378.000

0.00

420.000

EACH

10.50000

1170 *Impact Attenuator (Temporary) 741.000

86.100

630-85011  
 

73,826.95827.100

7,685.29

919.000

DAY 

89.26000

1175 *Mobile Attenuator 254.000

22.000

630-85041  
 

197,064.00276.000

15,708.00

276.000

DAY 

714.00000

1180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

206,250.000

F A 

1.00000

1185 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,200.000

F A 

1.00000

1190 F/A Asphalt Pavement Incentive 104,566.540

0.000

700-70012  
 

104,566.54104,566.540

0.00

104,566.540

F A 

1.00000

1195 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

11,000.000

F A 

1.00000

1200 F/A Fuel Cost Adjustment -10,818.600

0.000

700-70016  
 

-10,818.60-10,818.600

0.00

9.000

F A 

1.00000
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:28:19

CUMULATIVE
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CAT NO0200 ROADWAY 

1205 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

128,000.000

F A 

1.00000

1210 F/A Asphalt Cement Cost Adjustment 0.000

20,053.260

700-70019  
 

20,053.2620,053.260

20,053.26

20,999.000

F A 

1.00000

1215 F/A On-The-Job Trainee 1,471.800

0.000

700-70021  
 

1,471.801,471.800

0.00

3,456.000

HOUR

1.00000

1220 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

32,000.000

F A 

1.00000

1225 F/A Active Traffic Management System Support 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

1230 F/A Obtain Power from Xcel Energy 171,855.600

0.000

700-70072  
 

171,855.60171,855.600

0.00

171,855.600

F A 

1.00000

1235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1240 F/A Lights 0.000

0.000

700-70210  
 

0.000.000

0.00

0.000

F A 

1.00000

1245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1250 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1255 CDOT Risk Pool 0.000

0.000

700-71002  
 

0.000.000

0.00

296,369.500

F A 

1.00000
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1260 Owner Controlled Insurance Program Responsiveness and 
Accura 

0.000

0.000

700-71003  
 

0.000.000

0.00

4,817.400

F A 

1.00000

1265 Owner Controlled Insurance Program Enrollment and 
Reporting 

0.000

0.000

700-71004  
 

0.000.000

0.00

4,817.400

F A 

1.00000

1270 Owner Controlled Insurance Program Safety Compliance 
and Los 

0.000

0.000

700-71005  
 

0.000.000

0.00

9,634.800

F A 

1.00000

1295 Rem Median Barrier 90.000

0.000

202-01180  
 

2,224.8090.000

0.00

90.000

LF  

24.72000

1300 Gdrail Ty 7 (Sty CA)(Conc Glr Scr)(Spec) 180.000

0.000

606-00717  
 

72,522.00180.000

0.00

180.000

LF  

402.90000

CAT 14,578,655.65176,289.8018,341,867.28CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0880 MATERIAL ALLOWANCE Prestressed Concrete (BT84) 0.000

0.000

0.000.000

0.00LF  

220.44000

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1280 Field Office (Special) 0.450

0.000

620-00005  
 

29,901.150.450

0.00

0.600

EACH

66,447.00000

1285 Field Laboratory (Class 2) 0.450

0.000

620-00012  
 

4,890.600.450

0.00

0.600

EACH

10,868.00000

1290 Sanitary Facility 0.750

0.000

620-00020  
 

2,835.000.750

0.00

1.000

EACH

3,780.00000

CAT 37,626.750.0050,169.00CURRENT AMT0400 $ $ $

$14,616,282.40176,289.80$18,392,036.28$CURRENT AMTPROJECT TOTAL


